CE65-15_Project ManagementFile ครั้งที่ 3

ID	Task Mode	WBS	Task Name	Duration	Start	Finish	Predecessors	Qtr 3, 2022 Jul
1		1	**Requirement Analysis & System Direction**	**10 days**	**Mon 8/1/22**	**Fri 8/12/22**		
2		1.1	**Identify System Direction**	**6 days**	**Mon 8/1/22**	**Mon 8/8/22**		
7		1.2	**Activity Diagram**	**4 days**	**Mon 8/8/22**	**Thu 8/11/22**		
11		1.3	สรุป Requirement	1 day	Fri 8/12/22	Fri 8/12/22	10	
12		1.4	เสนอRequirement ต่ออาจารย์ที่ปรึกษา	0 days	Fri 8/12/22	Fri 8/12/22	11	
13		2	**Diagram Design & UX/UI Design**	**107 days?**	**Fri 8/12/22**	**Wed 11/30/2**	**1**	
14		2.1	**Mockup Design**	**67 days?**	**Fri 8/12/22**	**Thu 10/20/2**		
60		2.2	**Diagraming Design**	**56.5 days?**	**Tue 9/20/22**	**Thu 11/17/2**	**14**	
67		3	**Implementation**	**101 days?**	**Thu 12/1/22**	**Wed 3/15/23**	**13**	
68		3.1.2	**Role แอดมิน**	**18 days?**	**Thu 12/1/22**	**Mon 12/19/2**		
101		3.1.3	**Role กรรมการสหกิจ**	**24 days?**	**Mon 12/19/2**	**Fri 1/13/23**	**68**	
117		3.1.5	**Role อาจารย์นิเทศ**	**15 days**	**Fri 1/13/23**	**Sun 1/29/23**	**101**	
119		3.1.6	**Role บริษัท**	**19 days**	**Sun 1/29/23**	**Fri 2/17/23**	**117**	
123		3.1.7	**Role นักศึกษา**	**25 days**	**Fri 2/17/23**	**Wed 3/15/23**	**119**	
129		4	**Testing**	**15 days**	**Wed 3/15/23**	**Fri 3/31/23**	**67**	
130		4.1	Create Testcase	7 days	Wed 3/15/23	Wed 3/22/23		
131		4.2	Test Implement	7 days	Thu 3/23/23	Thu 3/30/23	130	
132		4	**UAT - User Acceptance Test**	**16 days**	**Fri 3/31/23**	**Sun 4/16/23**	**129**	
133		5.1	เตรียมการ UAT	15 days	Fri 3/31/23	Sat 4/15/23		
134		5	**Deployment**	**17 days**	**Mon 4/17/23**	**Thu 5/4/23**	**132**	
135		6.1	ศึกษาข้อดีของ Cloud	2 days	Mon 4/17/23	Tue 4/18/23		



CE65-15_Project ManagementFile ครั้งที่ 3

ID	Task Mode	WBS	Task Name	Duration	Start	Finish	Predecessors	Qtr 3, 2022 Jul
136		6.2	Setup Env	7 days	Wed 4/19/23	Wed 4/26/23	135	
137		6.3	Deploy Backend	2 days	Wed 4/26/23	Fri 4/28/23	136	
138		6.4	Deploy Frontend	2 days	Fri 4/28/23	Sun 4/30/23	137	
139		6.5	EndtoEnd Testing	3 days	Sun 4/30/23	Wed 5/3/23	138	
140		**6**	**Report**	**12 days**	**Thu 5/4/23**	**Tue 5/16/23**	**134**	
141		7.1	Report บท 1	2 days	Thu 5/4/23	Sat 5/6/23		
142		7.2	Report บท 2	2 days	Sat 5/6/23	Mon 5/8/23	141	
143		7.3	Report บท 3	2 days	Mon 5/8/23	Wed 5/10/23	142	
144		7.4	Report บท 4	2 days	Wed 5/10/23	Fri 5/12/23	143	
145		7.5	Report บท 5	2 days	Fri 5/12/23	Sun 5/14/23	144	
146		8	Project I Presentation	0 days	Fri 12/16/22	Fri 12/16/22		





Critical	Finish-only	Manual Summary
Critical Split	Duration-only	Project Summary
Critical Progress	Baseline	External Tasks
Task	Baseline Split	External Milestone
Split	Baseline Milestone	Inactive Task
Task Progress	Milestone	Inactive Milestone
Manual Task	Summary Progress	Inactive Summary
Start-only	Summary	Deadline



Critical		Finish-only		Manual Summary	
Critical Split		Duration-only		Project Summary	
Critical Progress		Baseline		External Tasks	
Task		Baseline Split		External Milestone	
Split		Baseline Milestone		Inactive Task	
Task Progress		Milestone		Inactive Milestone	
Manual Task		Summary Progress		Inactive Summary	
Start-only		Summary		Deadline	